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EXECUTIVE SUMMARY

. Reclamation District 2035 (RD 2035) pumps water from the Sacramento River through a
400 cubic feet per second (cfs) pump station for agricultural irrigation. Pumping is provided by

four 36-inch, 300 hp vertical impeller pumps located immediately upstream from the Vietnam

Veterans Bridge over the Sacramento River on Interstate Highway 5 (I-5), as shown on Figure 1.
Each pump has a maximum capacity of 110 cubic feet per second (cfs), for a total capamty of
over 400 cfs.

The pump intakes do not have fish screens, and have likely entrained juvenile Chinook salmon,

steelhead trout and other fish. This proposal includes preparation of design drawings to 30, 90,

and 100 percent design and preparation of technical specifications for construction of a positive
barrier fish screen for the diversion. Also included in this proposal are environmental analyms as
reqmred by NEPA and CEQA and acquisition of necessary permits and approvals.

In 1998 a proposal was submitted and approved by CALFED for a feasibility/predesign study to
identify an appropriate fish screen facility for the diversions. This fea51b111ty/predes1gn study is
currently underway, but not yet completed.

This proposal includes only design and technical plans and specifications for the fish screens, but
does not include funding for construction of the fish screens. Construction funding will be
requested from CALFED and CVPIA later.

Construction of the fish screen will eliminate the entrainment of the adult and juvenile fish in the
pump intakes during their migrations. This project will directly help achieve the water diversion
vision (Volume 1, page 39 of the February 1999 Ecosystem Restoration Program Plan, ERP). It
will also help ach1eve the visions for 6 out of 10 of the Priority Group 1 fish species (ERP,
‘“Volume 1, pages 32-33), including Chinoock Salmon, Winter-run Chinook Salmon, Spring-run
Chinook Salmon, Late-fall-run Chinook Salmon, Fall-run Chinook Salmon, and Steelhead Trout.
This project will help achieve the water diversions strategic objective (ERP, Volume 1, page
428) by leading to the construction of a positive barrier fish screen around a 400 cfs pump station
intake. Tt will also help achieve the Chinook Salmon objectives on pages 220 through 223 of
Volume 1 of the ERP.

This project will help achieve CALFED’s overall objectives by helping to improve the aquatic
environment and several fish species, while concurrently providing adequate water supply for
RD 2035. This project provides synergistic Sacramento River System benefits by allowing more
fish to reach the upstream restoration projects.

The project will neither benefit nor conflict with CALFED non-ecosystern objectives such as
water quality and levee system integrity, but will benefit water supply reliability as it will reduce
the entrainment of fish in the pumps. No potential benefits or impacts to third parties are
anticipated. ‘

The estimated budget for this proposal (screen design) is $1.2 miflion. In addition to this budge‘i
RD 2035 will contribute about $20,000 of “in kind” services and about $10,000 in monetary
support.
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RD 2035 is managed and operated by a staff capable of operating and maintaining the proposed
fish screen facility. RD 2035 is managed by James Staker, General Manager. Mr. Staker is
responsible for overall management of diversions and irrigation practices. A watermaster is
responsible for regulating the guantity of flow used by the district, and for regulating use of the
water. A wildlife manager is responsible for managing waterfowl and wildlife activities for
RD 2035. Mike Hall is a full-time waterfowl and wildlife manager within RD 2035. These
managers and their staff currently operate and maintain their large landbolding for farming,
waterfow] management, wildlife habitat, and nesting fields.

A monitoring strategy is currently being prepared as part of the fish screen feasibility/predesign
study, which may include allowing state and federal agencies to sample the diversion flows
through the use of a fyke net or other monitoring method.
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PROJECT DESCRIPTION

RD 2035 was formed in 1919 to provide flood protection, drainage, and irrigation water to
Conaway Ranch (aka Woodland Farms) and other adjoining lands in Eastern Yolo County.
Conaway Ranch lands comprise about 80 percent of the total RD 2035 area. The water supply
consists of water lifted from the Sacramento River integrated with water from groundwater
wells. This water supply is used to irrigate about 15,000 acres of crops including rice, corn,
alfalfa, wheat, tomatoes, safflower, and other annual crops.

The Sacramento River diversion is provided by four 36-inch, 300 hp vertical impeller pumps
located in a concrete pumphouse immediately upstream from the Vietnam Veterans Bridge over
- the Sacramento River on I-5. Each pump has a maximum capacity of 110 cfs, for a total capacity
of over 400 ¢fs. The diversion is made under appropriative water rights with a priority starting in
1919. The normal season for irrigation water diversion is from April 1 through October 1,

Water from the Sacramento River diversion is also used in the irrigation off-season for
groundwater recharge, which provides incidental waterfowl benefit. At times this water can be
obtained from the Yolo Bypass, but is often diverted directly from the Sacramento River. This
water supplies food production and winter habitat for waterfowl.

The pump station, which was originally constructed in 1919, diverts water through a series of
four unscreened pumps, each with a maximum capacity of 110 cfs. These unscreened diversions
have likely entrained anadromous fish during juvenile emigration.

In 1998 a proposal was submitted and approved by CALFED for a feasibility/predesign study to
identify an optimum fish screen facility for the pump intakes. This feasibility/predesign study is
currently underway, but not yet completed. This proposal is for funding for the design,
specification and environmental evaluation of the fish screen selected in the fish screen
feasibility study (funded by CALFED in 1999). In the year 2000 or 2001, a proposal will be
submitted for fundmg the construction of the fish screen.

The constructed fish screen project will ultimately aid in the stahlhzatmn of anadromous fish
populations while providing sufficient flow for irrigation.

Project Location

RD 2035 is located along the right (west) bank of the Sacramento River southeast of Woodland

in Yolo County, and includes land in the Yolo Bypass (See Figure 1). The Sacramento River
water diversion for RD 2035 is located just north of the I-5 bridge over the Sacramento River at
38° 40° 30 north latitude and 121° 37’ 40” west longitude (Section 27, Township T10N, Range
R3E on USGS 7.5 minute Quadrangle Gray’s Bend, California).

Scope of Work

The scope of work is described in the following work tasks. The schedule for completion of each
work task is provided in Table 1 in terms of months after the proposal is funded and a contract
signed. The deliverables for each task are also identified in Table 1 and will be provided to
CALFED in both paper and electronic formats.

April 14, 1999 4 018/98-13/d
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Task 1. Detailed Surveying—Perform detailed above ground and underwater surveying of the
site needed for the selected alternative.

Task 2. Detailed Geotechnical Evaluation—Obtain above ground and underwater geotechnical
data required to design the structure.

Task 3. 30 Percent Design—Complete the design of the facilities to a 30 percent level. The
design drawings will include general civil, structural, mechanical, and electrical plans. The
30 percent plans will receive an in-house Quality Assurance/Quality Control (QA/QC) review,
which will include a value engineering evaluation. Review by the CALFED and the AFRP
Technical Committee.

Task 4. 90 Percent Design—Continue the design of the positive barrier fish screen to a
90 percent level. Further reviews by CALFED, QA/QC, and the AFRP Technical Committee.

Task 5. Technical Specifications—Prepare technical specifications for construction, The
request for bids will not actually be prepared and advertised until construction funding is
secured. Review by CALFED, QA/QC, and the AFRP Technical Committee.

Task 6. Final Plans and Specifications—100 percent design plans and final technical
specifications will be prepared incorporating comments and questions from the reviewers. Final
plans and specifications wiil be provided to CALFED and AFRP Technical Committee.

Task 7. Construction Management (This is a design service that will be necessary in the
future, however, funding for this task is not included in this proposal, and instead will be
included in the construction funding proposal.) — Initiate the construction management of the
contractor. Provide all inspection for the construction to be certain the facilities are constructed
as designed. This will include laboratory testing as required by the specifications.

Task 8. Environmental Review—The environmental work will consist of applying for and
obtaining the environmental clearances required for implementation of the fish screen project.
Bnvironmental documentation will be prepared. If the project is to receive federal funding, an
Environmental Assessment (EA) will be prepared for the federal lead agency to obtain a Finding
of No Significant Impact (FONSI). If the project is to receive state funding, an Initial Study (IS)
will be prepared for the state lead agency to obtain a Negative Declaration. If necessary both an
EA/IS and FONSI and a Negative Declaration will be prepared.

Task 9. Permitting—In addition to the environmental documentation, the permits and
authorizations identified in T'able 2 will be secured for the project.

Task 10. Project Management—The project will be actively managed to ensure the budget and
schedule requirements are achieved. RD 2035 will take the lead on this task by ensuring the
work tasks, deliverables, and progress reports are completed on schedule and on budget.
Contracting and subcontracting of the above work tasks will also be completed under this task.

Task 11. Startup and Assistance—(This is a design service that will be necessary in the future,
however, funding for this task is not included in this proposal, and instead will be included in the
construction funding proposal.) — This task will include the adjustment of baffles during the
hydraulic testing of the positive barrier fish screen which will require scuba divers. A project
evaluation plan, monitoring plan, and operations manual will be prepared and submitted to the
AFSP Technical Committee and pump station operator.
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Table 1. Project Schedule and Deliverables

Schedule, Months after
Work Task contract sig% Deliverables

Task 1. Detailed Surveying 2 Topographic maps of area

Task 2. Detailed Geotechnical Eval. 2 Complete geotechnical report

Task 3. 30 Percent Design 6 30% plans

Task 4. 90 Percent-Design 9 90% plans

Task 5. Technical Specifications 9 Technical spcmﬁcannns

Task 6. Final Plans and Specifications 12 100% plans and specifications

Task 7. Construction Managenient During construction | Construction Reports

Task 8. Environmental Review ' 9 EA/IS, FONSI/Neg. Dec.

Task 9. Permitting 12 Required permits and authorizations

Task 10. Project Management Months 1-12 + Quarterly programmatic/fiscal progress reports
s Subcontract with West Yost & Associates
+ _Subcontract with Montgomery Watson

Task 11. Startup and Assistance During construction Operations Manual & Momtoring results

Table 2. Required Permits

and Authorizations

Agency/Permit Applicability Requirements for Application
11.S. Army Corps of Engineers Required when working « Site Plan and Section Drawings
Section 404 Nationwide and in natural streams and « Location Map
Section 10 Individual Permits | rivers « CVRWQCB Sect. 401 Water Quality Certification

{(may be done concurrently)

« COF Application 4345

¢ Environmental Documentation
Central Valley Regional Water | Required when working e CEQA Certification _
Quality Control Board Section | in natural stream and » Application Form and Fee

401 Water Quality Certification

rivers if the construction .
arca 18 less than 5 acres

Section 1600 Stream Alteration Agreement or note
contact with CDFG
Copy of COE Application 4345

Central Valley Regional Water | Required if construction | « NPDES Application and Fee
Quality Control Board NPDES | arca is greater than 5
Discharge Permit acres
California Department of Fish | Required when natural + Environmental Documentation
and Game Section 1600 Streamn | streambed is to be altered | ¢  Application Form and Fee
Alteration Permit by construction « - Project Location Map

= Site Plan
California State Reclarnation Required when » Permit Application Form

Board Encroachment Permit

construction alters levees

Completed Questionnaire

4 copies of the Site Plan, Section Drawings, and
Location Map

2 Photos of the Project Site

Environmental Documentation

State Historic Preservation

Required for construction | «

Archaeological Inventory Survey and Report .

Officer (SHPO) and National

Historic Preservation Section

106 Coordination

California Endangered Species | Required for construction State lead agency designated

Act (CESA) Consultation Threatened and endangered biological review

Endangered Species Act (ESA)
Compliance

Required for construction

& 4 & |5 »

Federal lead agency designated
Site Visit
Threatened and endangered biological review

April 14, 1999
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ECOLOGICAL/BIOLOGICAL BENEFITS

" The decline of Chinook salmon and steelhead populations in the Sacramento River system is

influenced by factors such as inadequate flows, unscreened diversions, inadequate passage at

- diversion dams, agricultural return drains, poor water quality, reduced spawning gravel, and

illegal harvest. Although unscreened diversions have been harmful to all Chinock salmon and
* steelhead trout in the Sacramento River, they have been particularly detrimental to the winter-run
Chinook salmon, listed as both a federal and state endangered species in California.

Water diversions along the Sacramento River have historically created numerous obstacles for
migrating salmon and steelhead trout. These impediments include entrainment of juvenile
salmon emigrating from the system, and flow changes near the pump stations that confuse adult
salmon during migration. Federal and state fish agencies are seeking to work w1th landowners to
mmlmlze or eliminate these impacts on fisheries.

Natural populations of all Chinook salmon races and steelhead trout have declined over the
years, causing concetn o federal and state biologists, Winter-run Chinook salmon was placed on
the federal list of threatened species in 1989, and listed as endangered in 1994. In August of
1997, steelhead within the Central California Coast were listed as a federal threatened species.
Spring-, fall-, and late fall-run Chinook salmon were listed as proposed for threatened status in
March 1998.

The downstream migration season for juvenile Chinook salmon depends on weather and water
temperatures. Some of the migration periods coincide with the normal season for irrigation water
diversion at RD 2035. A summary of the normal upstream and downstream migration seasons of
Chinook salmon in the Sacramento River is given in Table 3. The diversions period for RD 2035
is usually April 1 through October 31, and consequently overlaps many of the adult and juvenile
salmon migration seasons. Construction of the fish screen will eliminate the entrainment of
juvenile fish in the pump intakes during their migrations.

Table 3. Migration Seasons of Chinook Salmon, Sacramento River

Downstream Migraﬁon of
Species . Upstream Migration of Adults - Juveniles
Winter-run Chinook salmon January — April July — March
Spring-run Chinook salmon April — August November — February
Fall-run Chinook salmon July — December ' January — July
Late fall-run Chinook o .
salmon October — January April — June
Linkages

In 1998 a proposal was submitted and approved by CALFED for a feasibility/predesign study to
identify an optimum fish screen facility for the pump intakes. This feasibility/predesign study is
currently underway, but not yet completed. This application is for funding for the design,
specification and environmental evaluation of the fish screen selected in the fish screen
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feasibility study (funded through a 1998 CALFED proposal). In the year 2000 or 2.001, a
proposal will be submitted for funding the construction of the fish screen.

This project will directly help achieve the water diversion vision (Volume 1, page 39 of the
February 1999 Ecosystem Restoration Program Plan, ERP) It will also help achieve the visions
for 6 out of 10 of the Priority Group 1 fish species (ERP, Volume 1, pages 32-33), including
Chinook Salmon, Winter-run Chinook Salmon, Spring-run Chinook Salmon, Late-fall-run
Chinook Salmon, Fall-run Chinook Salmon, and Steelthead Trout.

This project will help achieve the water diversions strategic objective (ERP, Volume 1,
page 428) by leading to the construction of a positive barrier fish screen around a 400 cfs pump
station intake. It will also help achieve the Chinook Salmon objectives on pages 220 through
223 of Volume 1 of the ERP.

System Wide Ecosystem Benefits

This project will help achieve CALFED’s overall objectives by helping to improve the aquatic
environment and several fish species, while concurrently providing adequate water supply for
RD 2035. This project provides synergistic Sacramento River System benefits by allowing more
fish to reach the upstream restoration projects.

 Compatibility with Non-Ecosystem Objectives

The project will neither benefit nor conflict with CALFED non-ecosystem objectives such as
water quality and levee system integrity, but may benefit water supply reliability as it will reduce
the entrainment of ﬁsh in the pumps. No potential benefits or impacts to third parties are
anticipated.
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TECHNICAL FEASIBILITY AND TIMING

Several fish screen alternatives are currently under consideration as part of a Feasibility/
Predesign study for this project (funded by a 1998 CALFED grant and a local contribution), A
preferred alternative will be selected based on techmcal and economic fea51b111ty and
compatibility with the project site conditions.

Coordination with regulatory and resource agencies during the fish screen design is crucial for
the successful completion of the project. Coordination with the agencies shown in Table 2 will
carry over from the feasibility study into the design stagc for design rev1ew, environmental and
permitting work.

As described in the Scope of Work, the environmental and permitting work will consist of
applving for and obtaining the permits and environmental clearances required for
implementation of the fish screen project. Environmental documentation will be prepared in
compliance with CEQA and NEPA requirements. If the project is to receive federal funding, an
Environmental Assessment (EA) will be prepared for the federal lead agency to obtain a Finding
of No Significant Impact (FONSI). If the project is to receive state funding, an Initial Study (IS)
will be prepared for the state lead agency to obtain a Negative Declaration. If the project is to
receive both federal and state funding, an EA/IS will be prepared to obtain a FONSI and a
Negative Declaration. The environmental documentation will undergo appropriate agency and
public review before finalization.

In addition to the environmental documentation, the permits and authorizations described in
Table 2 will be secured for the project. The permit applications may be officially submitted upon
completion of the environmental documentation and final project plans, as required for each
permit. However, coordination with the permitting agencies before the environmental
documentation and project plans are finalized will significantly facilitate and expedite the
approval of the project permits. Since some permit approvals are contingent upon approval of
other permits, delays in the approval of one permit may delay the approvals of dependent
permits. Delay in permit approvals has the potential to result in a delay for project construction.

The final plans and specifications for the project must also be approved by the Anadromous Fish
Screen Program Technical Committee for compatibility with fish population restoration goals.
No difficulties are anticipated for receipt of the Committee’s approval or for the approval of the
required environmental clearances and permits.
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MONITORING AND DATA COLLECTION

Prior to and during the design, West Yost and Associates and Montgomery Watson Americas,
Inc. will meet with agency personnel for review and comment on the screen design to ensure the
screens are designed to provide the greatest benefit possible. These meetings are important since
the agencies that will eventually have to approve the final design also make up the AFRP
Technical Committee. :

After design and construction are completed, an Operations and Maintenance (O&M) Plan will
be prepared which will include mechanical evaluations to determine the effectiveness of the fish
screen facility. Following construction, RD 2035 intends to use standard startup procedures to
evaluate mechanical and hydraulic performance of the fish screen facility.

Biological/Ecological Objectives

The objectives of the desigri of the fish facility include the positioning of the positive barrier fish
screen to fully protect the fish in the Sacramento River. The diversions will continue to provide
the water deliveries to agriculture, wetlands and waterfow] management.

Monitoring Parameters and Data Collection Approach

A monitoring strategy is currently being prepared as part of the fish screen feasibility/predesign
study, which may include allowing state and federal agencies to sample the diversion flows
through the use of a fyke net or other monitoring method.

Data Evaluation Approach

The state and federal agencies will conduct this. Copies of all data gathered will be furnished to
the CALFED program.

April 14, 1999 | 10 o 018/98-13/d
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LOCAL INVOLVEMENT

This project has been discussed with and is supported by Ducks Unlimited, Western Regional
Office. The organization will support this project through management and financial support.

RD 2035 will continue to be involved in waterfow]l management on the largest land holding
within the reclamation district. This staff assists other adjacent landowners in the reclamation
district as requested. RD 2035 has provided leadership and oversight to initiate this positive
barrier fish screen project. This will continue and involve legal review as well.

Based on present information available for the proposed projecf, no third party impacts are
anticipated.
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COSTS AND COST SHARING

The estimated budget for this proposal (screen design) is $1.2 million. This budget is broken
down by work tasks in Table 4. In addition to this budget, RD 2035 will contribute about
$20,000 of “in kind” services and about $10,000 in monetary support. This proposal covers the
complete preparation of Plans and Specifications, but does not include preparation of a request
for construction bids and other bid services, because these work efforts will not be undertaken
until construction funding is secure. '

Table 4. Estimated Project Budget

Task ' ' Total Cost
1. Surveying $50,000
2. Geotechnical Investigation $£100,000
3. 30% Design : , $200,000
4. 90% Design $£500,000
5. Plans, Specifications, RFP $70,000
6. 100% Design $£60,000
7. Construction Management $0

(Funding for this design related task is not included in this
proposal. Instead, Budget for this task will be requested in
the year 2000 proposal for construction funding)

8. Environmental $80,000
9. Permitting _ $40,000
10. Project Management $100,000
11. Startup and Evaluation $0

(Funding for this design related task is not included in this
proposal. Instead, budget for this task will be requested in
the year 2000 proposal for construction funding)

TOTAL | - $1,200,000

Following the design of the fish screen, the estimated construction cost will be known more
precisely. However, it is currently estimated that construction will cost about $15 million. As
shown in Table 5, about half of this construction budget will be requested from CALFED and
half requested from federal funds (CVPIA) in the year 2000. RD 2035 will also make a local
contribution of in kind services, and Ducks Unlimited will likely make an in-kind services and
monetary local contribution. |
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Table 5. Construction Cost Estimate (This budget not requested in this proposal)

$7.3 million

Local Contribution (In kind services)

CALFED Funding

CVPIA Funding $7.3 million

Ducks Unlimited Contribution $0.2 million
$0.2 million

" Total Construction

$15.0 million

Anril 14 1099
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APPLICANT QUALIFICATIONS

RD 2035 is managed and operated by a staff capable of operating and maintaining the proposcd
fish screen facility. RD 2035 is managed by James Staker, General Manager. Mr. Staker is
responsible for overall management of diversions and irrigation practices. A watermaster is
responsible for the regulating the quantity of flow used by the district, and for regulating use of

RD 2035 Mike Hall is the full-time waterfowl and wildlife manager within RD 2035. These
managers and their staff currently operate and maintain their large landholding for farming,
waterfowl management, wildlife habitat, and nesting fields. They have a vested interest in the
ecological health of the Sacramento River and surrounding areas.
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_ COMPLIANCE WITH STANDARD TERMS AND CONDITIONS

Ttem 4100, Standard Clauses-Contracts with Public Entities: This item will be submitted before
time of ﬁnal contract.

Ttem 4099, Service and Consultant Service with Non Public Entities: This item does not apply to
this desngn project.

Ttem 4099a, Additional Standard Clauses: This item will be subnﬁtt'ed before time of final
contract. '

Ttem 4187, Interagency Agreements: This item does not apply to this design project.

Item 4247, Contracts with United States: This item does not apply to this design project.

Ttem 4197, General Conditions for Public Works Projects: This item does not apply to this design
project. '

Ttem 4196, Insurance Requirements: This item does not apply to this design proj ect.

Item18, Nondiscrimination Construction Contract Specifications: ThlS item does not apply to this
design project.

Ttem 4021, Bidders Bond or other Security (if contract value > $107,000): This item does not

apply to this design project.

Ttem 19, Nondiscrimination Compliance: This item does not apply to this design project.

Item 807, Paymeﬁt Bond: This item does not apply to this design project.

Ttem 156, Performance Bond: This item does not apply to this design project.

Ttem 4026, Non Collusion Affidavit: This item does not apply to this design project.

Ttem 4186, Small Business Preference: This item does not apply to this design project.

' Proof of Contractors License: This item does not apply to this design project.

Certificate of Insurance: This item does not apply to this design project.
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